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Cost Growth And Delivery Delays 
In Submarine Construction At Electric Boat 
Are Likely To Continue 

The chairman of the Subcommittee on Seapower and 
Strategic and Critical Materials, House Armed Servi- 
;es Committee, and the chairman of the Subcommit- 
tee on Defense, House Appropriations Committee, 
asked GAO to evaluate Electric Boat's ability to build 
submarines in a tmnely and cost-effective manner 
and review other aspects concerning Electric Boat 
and its submarine construction programs. GAO 
found that 

--although the Navy and Electric Boat have taken 
steps to improve their quality assurance pro- 
grams, more improvement is needed; 

-cost growth on the SSN-688 and Trident subma- 
rine contracts are likely to continue,- and 

-some SSN-688 and Trident submarine delivery 
dates may not be met unless unfavorable human 
resources and productivity trends are reversed. 

The Navy should improve its reviews and evaluations 
of Electric Boat's quality assurance procedures and 
monitor the implementation of Electric Boat's up- 
graded quality assurance program. The Department 
of Defense should periodically report to the approp- 
riate congressional committees on the status of cost 
and schedule progress at Electric Boat. 
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COMPTROLLER GENERAL OF THE UNITED STATES 

WASHINGTON   DC. 

B-203670 

April 19, 1982 

The Honorable Charles E. Bennett 
Chairman, Subcommittee on Seapower and 

Strategic and Critical Materials 
Committee on Armed Services 
House of Representatives 

The Honorable Joseph P. Addabbo 
Chairman, Subcommittee on Defense 
Committee on Appropriations 
House of Representatives 

In response to your respective requests, we provided a side- 
by-side comparison of the Navy's and Electric Boat's testimonies, 
Department of Defense's and Electric Boat's written comments on the 
draft report along with our responses to the comments, briefings, 
and other information to your representatives on the Trident and 
SSN-688 submarine programs.  This report addresses the remaining 
points raised in your requests regarding these construction pro- 
grams at the General Dynamics Corporation, Electric Boat Division. 

We are sending copies of this report to the Director, Office 
of Management and Budget, and to the Secretary of Defense. 

As arranged with your office, unless you publicly announce 
its contents earlier, we plan no further distribution of this 
report until 30 days from the date of the report.  At that time 
we will send copies to interested parties and make copies avail- 
able to others on request. 

Acting Conptrolleiv General 
of the United' States 
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REPORT BY THE 
COMPTROLLER GENERAL 
OF THE UNITED STATES 

COST GROWTH AND DELIVERY 
DELAYS IN SUBMARINE 
CONSTRUCTION AT ELECTRIC 
BOAT ARE LIKELY TO CONTINUE 

DIGEST 

The chairman of the Subcommittee on Seapower and 
Strategic and Critical Materials, House Armed 
Services Committee, and the chairman of the 
Subcommittee on Defense, House Appropriations 
Committee, asked GAO to evaluate Electric Boat's 
ability to build submarines in a timely and 
cost-effective manner and to review other aspects 
concerning Electric Boat and its submarine con- 
struction program. 

UPGRADED QUALITY ASSURANCE 
PROGRAMS STILL NEED IMPROVEMENT 

Accession For 

Justification- 

»T   -t- 
Distrlbutlon/ 

It is too early to accurately assess Electric 
Boat's upgraded quality assurance program, but 
GAO believes that the new procedures, if fol- 
lowed, could provide greater assurance that 
quality submarines are constructed at Electric 
Boat.  Some weaknesses which led to past quality 
assurance problems still exist.  Specifically, 
weaknesses in implementing inspection procedures NTIS GRAtI 
and in obtaining and verifying timely corrective DTIC IM 
actions could lead to quality-related problems   Uaanocunce 
similar to those experienced in the past. 

Over the years, the Naval Sea Systems Command has 
identified weaknesses in the Supervisor of Ship- 
building's quality assurance program to ensure 
that contractual requirements are met.  Steps 
taken to date have not corrected till the identi- 
fied weaknesses.  The Supervisor of Shipbuilding 
has not been able to keep pace with its scheduled 
evaluations of Electric Boat's quality assurance 
procedures.  (See ch. 2.) 

COST GROWTH WILL LIKELY 
CONTINUE ON BOTH PROGRAMS 

Cost growth will likely continue at Electric Boat 
because the direct labor budgets, although revised 
over the years, still do not reflect all the hours 
needed to complete the SSN-68R and Trident programs 
Although the Navy knew the Electric Boat budgets 
were unrealistically low, it continued to use them 
as the basis for original and updated contract 
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costs.  The Trident and SSN-688 contracts, 
awarded in January and February 1982, respec- 
tively, reflect substantial increases in direct 
labor hours to build these submarines over pre- 
vious contracts.  The Navy believes pricing 
structures and target costs for these contracts 
are reasonable.  This should minimize the cost 
growth problems experienced in the past.  (See 
ch. 3.) 

MANAGEMENT ATTENTION NEEDED TO 
MEET SCHEDULED DELIVERIES 

Electric Boat delivered six SSN-688s and one 
Trident in 1981.  In achieving these deliveries, 
Electric Boat concentrated its labor force on 
these submarines at the expense of the remaining 
submarines still under construction.  Conse- 
quently, Electric Boat must make up lost progress 
on follow-on boats within current schedules to 
meet future delivery dates. 

Unless Electric Boat takes immediate action to 
reverse unfavorable human resources and produc- 
tivity trends, some scheduled SSN-688 and Trident 
delivery dates at Electric Boat may not be met. 
(See ch. 4.) 

NAVY AND ELECTRIC BOAT 
TESTIMONIES CLOUDED THE ISSUES 

In March 1981 the Navy te 
of submarine construction 
on Seapower and Strategic 
House Committee on Armed 
mony, it criticized Elect 
construction and poor qua 
Electric Boat responsible 
delivery delays of SSN-68 
under construction. Elec 
position before the same 
the Navy's criticisms and 
tive Government-furnished 
changes were major contri 
(See pp. 1 and 2.) 
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RECOMMENDATIONS 

GAO recommends that the Secretary of Defense: 

—Require the Navy to accelerate its reviews of 
Electric Boat's quality assurance procedures. 
Moreover, the Navy and Electric Boat should 
work closely to improve its existing management 
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control systems to ensure that (1) inspection 
procedures are being effectively implemented, 
(2) corrective actions are taken on a timely 
basis, and (3) preventive measures are properly 
implemented before quality problems become wide- 
spread .  (See p. 7.) 

—Direct that realistic estimates for contracts 
at Electric Boat be developed and reported to 
the Office of the Secretary of Defense and 
concerned congressional oversight committees. 
(See p. 13.) 

—Direct the Navy to maintain close surveillance 
over the contractor's activities to identify 
progress being made or indications of unfavor- 
able trends.  (See p. 20.) 

—Apprise the Congress of progress being made 
at Electric Boat and the impact any unfavorable 
trends may have on cost and schedule deliveries 
at Electric Boat.  (See p. 21.) 

AGENCY AND CONTRACTOR COMMENTS AND GAP VIEWS 

In commenting on a draft of this report, the 
Department of Defense (DOD) agreed that there is 
room for improvement in both Electric Boat's and 
the Supervisor of Shipbuilding's quality assurance 
programs.  DOD also cited actions taken by the Navy 
to satisfy the intent of the recommendation. 

Electric Boat believes that it currently has in 
place a quality assurance system which may well 
exceed that of any shipyard in the United States. 
Electric Boat has full confidence that its im- 
proved program ensures the quality of submarines 
built at Electric Boat.  Since changes are being 
made to both programs, it is too early to fully 
assess their effectiveness in preventing the re- 
currence of past quality-related problems.  (See 
p. 8.) 

DOD stated that GAO improperly defined cost 
growth and assumed a relationship between cost 
growth at Electric Boat and growth in the Navy 
budget.  Further, DOD stated that GAO implied 
that the Navy knowingly entered into contracts 
at Electric Boat at target costs which were 
understated.  Electric Boat stated that GAO's 
discussion regarding cost growth was a resur- 
rection of past problems focusing on bid esti- 
mates of early contracts.  Further, they stated 
that GAO did not give proper recognition to the 
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imbalance of various trades in the labor work 
force during 1980 and 1981 due to the weld review 
program and the high concentration of ships at 
the waterfront or to cost savings resulting from 
its automated cylinder manufacturing facility at 
Quonset Point.  (See pp. 13 and 14.) 

GAO's use of target costs to measure contractor's 
cost growth is consistent with the cost, sched- 
ule, and performance criteria specified in DOD 
instructions.  DOD's statement that GAO assumed 
a relationship between cost growth in the Navy 
budget is misleading.  It was not GAO's intention 
to relate the Navy budget to cost growth.  The 
report clearly addresses cost growth under the 
contracts and states that contract target costs, 
which are the basis for measuring contractor cost 
growth, have been and continue to be based on 
Electric Boat's unrealistically low direct labor 
hour budgets.  The Navy knowingly uses these 
estimates.  Regarding the resurrection of past 
problems, this could not be avoided in presenting 
an assessment of future cost problems.  GAO main- 
tains that it did give sufficient weight to the 
issues mentioned by Electric Boat.  GAO's anal- 
yses specifically excluded costs and direct labor 
hours associated with the weld, paint, and non- 
conforming steel problems.  Furthermore, GAO 
believes its analysis depicts the reasonable 
costs, in terms of direct labor, necessary to 
construct an SSN-688 submarine under normal 
conditions.  Any adverse impact on productivity 
for any reason will result in an increase in 
the costs.  (See pp. 13 and 14.) 

DOD agreed with GAO's conclusion that some delays 
in submarine deliveries may occur beyond 1982 
unless Electric Boat corrects unfavorable human 
resources and productivity trends.  Electric Boat 
stated, however, that GAO's analyses of their 
schedules are inadequate.  Further, the diver- 
sion of human resources necessary to deliver 
seven ships in 1981 did cause a trade imbalance, 
but did not result in unrecoverable delays. 
Electric Boat also stated that improvements in 
productivity must take place to achieve its 
current estimates for scheduled deliveries on 
both the SSN-688 and Trident programs and that 
it expects the steps that have been and are 
being taken will result in the necessary improve- 
ments.  (See p. 21.) 

On March 17, and 31, 1982, in testimony before 
the Congress, the Navy stated that Electric Boat 
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will be late in meeting contract schedule 
deliveries for six of the eight Trident 
submarines unless Electric Boat takes strong 
management actions.  The Navy stated that until 
the fundamental issue of productivity is vig- 
orously addressed, past Navy and Electric Boat 
problems will recur.  (See p. 15.) 

The covering letters transmitting DOD and Elec- 
tric Boat comments on a draft of this report are 
included as appendixes V and VI, respectively. 
The full text of the comments are not included 
because they are too voluminous.  The comments, 
however, resulted in changes which were incor- 
porated in the draft provided to DOD in advance 
of a March 25, 1982, meeting between GAO and DOD. 
As a result of that meeting, no substantial addi- 
tional changes were made.  GAO believes the agency 
and contractor positions have been appropriately 
and fairly treated in the body of the report. 
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CHAPTER 1 

INTRODUCTION 
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PROGRAM DESCRIPTIONS 

The Trident will replace the present Polaris/Poseidon bal- 
listic missile fleet.  It is bigger, faster, quieter, and carries 
more ballistic missiles than its predecessors.  In July 1974 the 
Navy awarded a fixed-price, incentive construction contract for 
the first Trident to Electric Boat.  Before January 1982, Electric 
Boat had two such contracts for eight Tridents.  Electric Boat 
delivered the lead Trident to the Navy on October 28, 1981.  In 
that same month, the Navy issued a request for proposal for a 9th 
Trident, with an option for a 10th.  The contract for the ninth 
Trident was awarded on January 7, 1982. 

The SSN-688 is a new generation of attack submarines designed 
to destroy enemy submarines and surface ships.  The Navy issued a 
fixed-price, incentive construction contract to Newport News in 
February 1970 for the first SSN-688 and 4 later contracts for 
constructing 15 additional SSN-688s.  As of December 10, 1981, 
Newport News has delivered six SSN-688s to the Navy. 

Since January 1971 the Navy awarded 4 fixed-price incentive 
contracts to Electric Boat for 21 SSN-688s.  As of December 31, 
1981, Electric Boat has delivered 11 SSN-688s to the Navy. 

Almost from inceptio 
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Government-furnished equipment and design changes were major 
contributors to its problems.  The ensuing claims and counterclaims 
only served to exacerbate an already hostile situation. 

OBJECTIVES, SCOPE, AND METHODOLOGY 

The Seapower Subcommittee and the Subcommittee on Defense, 
House Committee on Appropriations, asked us to 

—review the status of construction problems at Electric 
Boat, 

—evaluate Electric Boat's ability to produce Trident and 
SSN-688 submarines in the future in a timely and cost- 
effective manner, and 

—compare and analyze the conflicting testimonies presented 
by the Navy and Electric Boat to the Seapower Subcommittee. 

As requested on May 4, 1981, we provided a side-by-side 
comparison of the Navy's and Electric Boat's testimonies to the 
chairman and staff of the Seapower Subcommittee and later to 
the Subcommittee on Defense, noting particularly areas of dis- 
agreement and omissions. 

To meet the subcommittee requests, we interviewed Department 
of Defense personnel associated with the management or oversight 
of the SSN-688 and Trident submarine programs at the Naval Sea 
Systems Command (NAVSEA), the Navy's Supervisor of Shipbuilding 
Conversion and Repair (SUPSHIP) at Electric Boat, and Defense 
Contract Audit Agency officials.  SUPSHIP is the Navy's repre- 
sentative at assigned yards responsible for performing contract 
administration functions and administering overhauls and repair 
alterations on Navy ships. 

We also interviewed Electric Boat and Newpo 
We observed Electric Boat's implementation of it 
program. We reviewed Department of Defense and 
documents and discussed them with cognizant cont 
officials at the contractor's facilities and Nav 
Although we obtained and analyzed computer-gener 
mation provided by Electric Boat, we did not ass 
bility of this data. We selected June 27, 1981, 
for measuring Electric Boat's cost growth becaus 
on that date reflected, for the first time, the 
schedule revisions and costs to correct quality 

rt News officials, 
s quality assurance 
Electric Boat 
ractor and Defense 
y Headquarters, 
ated cost infor- 
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e its cost reports 
latest delivery 
assurance problems. 

We did not review any aspects of Electric Boat's Quonset 
Point, Rhode Island, operations where the hull cylinders, com- 
ponents, and subsystems for both Trident and SSN-688s are fabri- 
cated.  We did, however, use Electric Boat-furnished data on the 
quality assurance program at Quonset Point. 
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Our review was performed in accordance with our "Standards 
for Audits of Governmental Organizations, Programs, Activities, 
and Functions." 
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CHAPTER 2 

UPGRADED QUALITY ASSURANCE PROGRAMS 

NEED ADDITIONAL IMPROVEMENTS 

Electric Boat and SUPSHIP are implementing upgraded quality 
assurance programs, but some weaknesses which led to past quality 
assurance problems still exist.  Electric Boat's program needs 
improvement to ensure that timely corrective actions are taken 
and that preventative measures are promptly instituted before 
quality problems become widespread.  SUPSHIP's program has not 
been able to keep pace with its scheduled evaluations of Electric 
Boat's qualily assurance procedures to ensure that contractual 
requirements are met.  Both programs are relatively new, and it 
is coo early to fully assess their effectiveness in preventing 
the recurrence of past quality-related problems. 

ELECTRIC BOAT'S UPGRADED 
QUALITY ASSURANCE PROGRAM 
STILL NEEDS IMPROVEMENT 

In October 1980 Electric Boat upgraded its quality assurance 
program to preclude the recurrence of past quality problems such 
as nonconforming steel, incomplete welding, and defective paint. 
In this program, Electric Boat established new procedures and 
trend analysis reports to identify, document, and report defi- 
ciencies.  However, improvements are still needed in implementing 
inspection procedures and obtaining and verifying timely corrective 
actions. 

Weaknesses in the implementation of 
Electric Boat's quality assurance 
inspection procedures >pe 

Appropriate inspection procedures ensure that the contract's 
quality requirements are met.  The procedures should require that 
all inspections are recorded and that all defects are accounted 
for until appropriate corrective action is taken.  Also, periodic 
reviews should be performed to determine if shipyard workers are 
following quality assurance instructions.  Electric Boat, however, 
is not effectively implementing its inspection procedures. 

In 10 audits of inspection procedures conducted between 
January and September 1981, Electric Boat's quality assurance 
audit staff found the following: 

—Approximately 48 Dercent of the required reviews to deter- 
mine if paint is applied in accordance with quality assur- 
ance instructions were not performed at Sroton and 62 per- 
cent were not performed at Quonset Point. 



--Of 35 shops that should be periodically reviewed to deter- 
mine if quality assurance instructions are followed, 16 
were not reviewed and 4 were partially done. 

— Inspectors accepted and signed off on incomplete welds. 

--Forty-four percent of the inspectors did not properly 
mark good welds as accepted which would have allowed 
other trade work to proceed. 

As a result of these audits, Electric Boat took action on the 
first three weaknesses identified above.  It restructured the 
review process to ensure that more periodic reviews are per- 
formed.  Also, it instructed all inspection personnel to review 
drawings more closely to avoid instances where incomplete welds 
are accepted and signed off.  Electric Boat treated the remaining 
problem as an isolated incident and only discussed the problem 
with those inspectors and supervisors directly involved. 

Problems obtaining and verifying 
timely corrective action 

Electric Boat conducts audits to determine if workers are 
adhering to instructions and procedures and whether corrective 
action responses are in writing and on time.  Electric Boat, 
however, neither vigorously follows up on delinquent corrective 
action responses nor verifies reported corrective actions. 

Electric Boat imposes a 15-working day limit for the shipyard 
work force to respond to audit reports.  The purpose of this 
is to ensure prompt review and reaction to audit findings.  Some 
responses, however, are outstanding well beyond this 15-day 
limit.  For example, in its March 1981 audit, Electric Boat 
found that 38 of 66 pipe hangers were unsatisfactory even though 
they had been signed off by the work force as complete.  As of 
September 1981, the deficiencies were still outstanding and 
no response had been received. 

Electric Boat stated that generally, timeliness is satisfac- 
tory.  As a matter of routine, subsequent audits are conducted 
in the same area and management is advised of the effectiveness 
of corrective actions related to earlier findings.  Electric 
Boat audit managers and auditors said, however, that corrective 
actions and preventive measures are verified between routine 
audits only if an auditor knows of previous audit results when 
conducting an audit in or around the same location. 

If a response appears reasonable, Electric Boat considers 
it complete and assumes corrective action has been taken.  An 
Electric Boat quality assurance official stated that corrective 
action responses are not formally verified.  In a November 1980 
audit, for example, Electric Boat found that one shipyard shop 



was not correctly marking material.  The shop reported corrective 
action was taken, but in the February 1991 audit, the same situ- 
ation was found again.  Electric Boat relies on the integrity of 
the individuals to report and take corrective action. 

SUPSHIP HAS NOT FULLY IMPLEMENTED 
ITS UPGRADED EVALUATION OF QUALITY 
ASSURANCE PROCEDURES 

SUPSHIP has not fully implemented its schedule for evaluating 
Electric Boat's procedures to ensure that contractual quality as- 
surance requirements are met.  Even though programs have been de- 
veloped to correct the numerous weaknesses identified over the 
years, some of the same weaknesses still existed in November 1981. 

Problems in quality assurance 
programs have existed for many years 

The SUPSHIP quality assurance program has a history of 
deficiencies dating back to 1973.  When NAVSEA conducted its 
evaluation at SUPSHIP in 1976, it found that many of the problems 
identified in 1973 had not been corrected.  in 1976 SUPSHIP 
submitted a plan to correct the problems identified in the 
1976 audit.  However, the NAVSEA followup evaluation in 1977 
showed that SUPSHIP had not made all the necessary corrections, 
and another plan was developed.  in April 1981 NAVSEA found 
once again that SUPSHIP still had not corrected all the problems 
identified in the previous years.  The major weaknesses identi- 
fied were in the review and evaluation of Electric Boat's pro- 
cedures for ensuring that quality assurance requirements were 
being met. 

In July 1981 SUPSHIP submitted a corrective action plan which 
NAVSEA accepted.  However, NAVSEA was still not satisfied with 
the coverage that SUPSHIP had planned for ensuring that Electric 
Boat was meeting its contractual requirements.  In September 1931 
SUPSHIP responded to NAVSEA that it would continue to identify 
those areas with quality-related requirements and evaluate them 
for contract compliance. 

Upgraded quality assurance program 
not implemented as planned 

SUPSHIP has not fully implemented its quality assurance 
program as approved by NAVSEA.  Specifically, it has not been 
able to meet its schedules for evaluating Electric Boat's quality 
assurance procedures. 

As part of its quality assurance program, SUPSHIP must 
evaluate Electric Boat's written procedures to ensure they meet 
contract specifications.  After the review establishes that the 
procedure adequately describes all the operations and actions 
required to meet contract provisions, SUPSHIP must conduct 



procedure evaluations to verify that the written procedures 
are actually being implemented by the shipyard work force. 

SUPSHIP is having difficulty meeting its schedules for 
procedure evaluations, as shown in the following table. 

Scheduled Completed 
Month observation observation 

July 13 7 
August 17 9 
September 17 6 
October 37 19 
November 53 23 
December 51 33 

The Navy agrees that procedure evaluation performance has 
not kept pace with the scheduled program.  Although a SUPSHIP 
official stated that the schedules were too ambitious, the Navy 
attributes the lagging performance to reasons such as low activity 
in the work area and the necessity to support the unusually high 
ship delivery rate in 1981. 

CONCLUSIONS 

Although it is too early to accurately assess Electric Boat's 
upgraded quality assurance program because changes are still being 
made, we believe that the new procedures, if followed, will provide 
greater assurance that quality submarines are constructed at Elec- 
tric Boat.  However, some weaknesses which led to past quality as- 
surance problems still exist.  Specifically, weaknesses in imple- 
menting inspection procedures and in obtaining and verifying 
timely corrective actions could lead to quality-related problems 
similar to those experienced in the past. 

Over the years, NAVSEA has identified weaknesses in SUPSHIP's 
quality assurance program to ensure that contractual requirements 
are met and that a quality product is delivered to the Government. 
Although it may be too early to fully assess SUPSHIP's program, 
'-.he actions taken to improve the program have not corrected all 
the weaknesses which existed in the past.  Specifically, SUPSHIP 
has not been able to keep pace with its scheduled evaluations of 
Electric Boat's quality assurance procedures. 

RECOMMENDATION 

We recommend that the Secretary of Defense require the Navy 
to accelerate its implementation of its reviews and evaluations o£ 
Electric Boat's quality assurance procedures.  The Navy and Elec- 
tric Boat should work closely to improve existing management con- 
trol systems to ensure that (1) inspection procedures are being 
effectively implemented, (2) corrective actions are taken on a 
timely basis, and (3) preventive measures are properly imple- 
mented before quality problems become widespread. 
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Intensive management attention must be directed to ensure 
that established quality assurance guidelines in place are 
implemented.  This attention enables management to identify 
potential problems early and permits steps to be taken to keep 
programs on track. 

AGENCY AND CONTRACTOR COMMENTS AND OUR VIEWS 

The Office of the Secretary of Defense agreed that there is 
room for improvement in both Electric Boat and SUPSHIP quality 
assurance programs.  Defense also agreed with our recommendations 
concerning Electric Boat's program and cited actions taken by the 
Navy to satisfy the intent of the recommendation. 

Electric Boat believes that it currently has in place a 
quality assurance system which may well exceed that of any ship- 
yard in the United States.  Electric Boat made reference to a 
November 1981 Navy audit which cited the notable improvements 
in its program since the last audit conducted in June 1980. 
Electric Boat has full confidence that the improved program 
ensures the quality of submarines it builds. 

We believe that since changes are still being made to both 
programs, it is too early to fully assess their effectiveness in 
preventing the recurrence of past quality-related problems. 
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CHAPTER 3 

COST GROWTH WILL LIKELY CONTINUE IN SSN-688 

AND TRIDENT PROGRAMS AT ELECTRIC BOAT 

Cost growth at Electric Boat will likely continue on the SSN- 
688 and Trident programs because Electric Boat consistently under- 
states the single largest cost element in submarine construction— 
direct labor.  The Navy has known this but has used Electric Boat's 
unrealistically low estimates to establish original and updated 
contract costs and baselines for cost growth measurement.  By so 
doing, cost growth has been virtually ensured in each contract 
negotiated with Electric Boat before October 1981 for submarine 
construction. 

COST STATUS OF THE SSN-688 AND TRIDENT 
CONSTRUCTION PROGRAMS AT ELECTRIC BOAT 

We selected June 27, 1981, as the baseline for measuring 
Electric Boat's cost growth because costs reports on that date 
reflected, for the first time, the latest schedule revisions and 
costs related to correcting quality problems.  As of that date, 
Electric Boat reported a cost growth of $21.6 million and $211.4 
million in 1981 dollars for the SSN-688 and Trident programs, 
respectively.  This growth represents the difference between the 
total amount Electric Boat budgeted for the work (allocated budget) 
and the contract baseline 1/ for each program.  Electric Boat's 
allocated budget includes all potential work and inflation.  The 
contract baseline includes the current target cost and the estimate 
of additional unpriced work authorized by the Navy.  Table 1 
summarizes the estimated cost growth of the SSN-688 and Trident 
construction programs as of June 27, 1981. 

1/Contract baseline includes current target cost and negotiated 
changes plus estimates of authorized, unpriced work, and labor 
and material escalation. 

-—_: 



Table 1 

Estimated Cost Growth of Submarine 
Construction Reported by Electric Boat 

as ot June 27,   1981 

Boats 
bought NO. 

Current 
target 
cost 

Est. of auth 
unpr iced 
work and 

escalation 
Contract 
baseline 

Electric 
Boat's 

allocated 
budget 

Estimated 
cost 

growth 

688 I 7 $1,016,762 $        8,536 $1,025,298 $1,033,495 $    8,197 

688 II 11 1,676,713 100,545 1,777,258 1,788,040 10,782 

688 V _2 233,056 102,617 335,673 338,341 2,668 

Total 20 2,926,531 211,698 3,138,229 3,159,876 21,647 

Trident I 4 916,075 608,287 1,524,362 1,721,862 197,500 

Trident II 3 924,025 429,560 1,353,585 1,367,517 13,932 

Trident III 1 

_8 

350,837 

2,190,937 

123,153 

1,161,000 

473,990 

3,351,937 

473,990 

3,563,369 

— 

Total 211,432 

Total 28 

r's 
TO 

$5,117,468 $1,372,698 

LABOR 

$6,490,166 $6,723,245 $233,079 

ELECTRIC   BOA' 
BUDGETS   LEAD 

UNREALISTIC 
COST  GROWTH 

Cost growth remains likely in both programs.  Although Elec- 
tric Boat has revised its estimates over the years, as of June 27, 
1981, it was still not reflecting sufficient labor hours to con- 
struct submarines.  Establishing realistic direct labor budgets 
is important because direct labor represents about 40 percent of 
the costs to build a submarine at Electric Boat.  These budgets, 
proposed direct labor hours converted to costs together with 
material and overhead costs, are the basis for negotiating original 
contract costs commonly called target costs. 

Contract target costs, which are the base for measuring con- 
tractor cost growth, have been and continue to be based on Electric 
Boat's unrealistically low direct labor hour budgets for submarine 
construction.  The Navy has known that some of these budgets were 
significantly below proven performance and well below its own 
estimates.  Moreover, the Navy's direct labor hour estimates for 
the SSN-688 and Trident have historically been more accurate than 
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those made by Electric Boat.  Yet, the Navy continues to accept 
Electric Boat's estimates and has, in effect, known since estab- 
lishing original contract costs that the SSN-688 an Trident pro- 
grams at Electric Boat would incur significant cost growth.  The 
Trident and SSN-688 contracts, awarded in January and February 
1982, respectively, reflect substantial increases in direct labor 
hours to build SSN-688 and Trident submarines over previous con- 
tracts.  The Navy believes pricing structures and target costs 
for these contracts are reasonable. 

Electric Boat labor hour budgets 
for SSN-688 class are low 

The 688 II contract is an example of the effects of using 
unrealistic estimates to establish target costs.  In June 1978 
Electric Boat and the Navy settled an $843 million cost overrun 
on the SSN-688 class submarine program.  Among the reasons given 
for the cost growth were underestimating the complexity of the 
SSN-688 and using a new design agent—Newport News—instead of 
Electric Boat.  However, as early as contract negotiations, 
strong indications existed that Electric Boat's direct labor 
hours were underestimated.  Electric Boat proposed to construct 
the SSN-688s for about the same direct labor hours as the previous 
SSN-637 class submarine, even though the SSN-688 displaces 2,600 
more tons and is 68 feet longer.  Moreover, the direct labor hour 
estimates were substantially below its only competitor and well 
below the Navy's estimate. 

Even after the experience with the 668 II contract, the Navy 
continued to accept unrealistic direct labor hour estimates for 
establishing target costs.  In 1979 the Navy awarded the 688 V 
contract to Electric Boat to construct the SSN-719 and -720, even 
though it knew the labor budgets were undereestimated.  Electric 
Boat based its initial labor hour budgets on the estimated hours 
to complete the last boat being built under the 688 II contract, 
even though it was less than 2-percent complete and other SSN-688s 
had already been delivered.  In selecting this boat as the base 
for its estimates, Electric Boat made a number of adjustments 
which reduced the direct labor hour estimates by about 12 percent. 
The adjustments were based entirely on projected savings from 
unrealized improvements in productivity.  Electric Boat then 
reduced this adjusted base by about 7 percent to reflect other 
anticipated productivity improvements.  The result was that 688 V 
budgets were estimates of estimates and did not reflect proven 
performance. 

In a 1979 preaward survey for the 688 V contract, the Navy 
questioned Electric Boat's ability to realize these anticipated 
improvements. In fact, the survey recommended not awarding the 
contract to Electric Boat because, in part, the estimates were 
considered overly optimistic and presented a high risk for cost 
growth. The Navy made known its concerns in this area, both 
during negotiations and later in writing.  Electric Boat responded 
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that it had carefully considered the Navy's concerns in its delib- 
erations of its "best and tinal offer" and that it had enough 
confidence in the labor hour estimates to leave them unchanged. 
The Navy concluded that Electric Boat had adequate financial re- 
sources to complete the contract and therefore had no reason not 
to award the contract.  However, the direct labor hours used to 
establish target costs were 23 percent below the Navy estimate. 
In effect, the Navy accepted the very high risk of a 23-percent 
overrun at the outset of the 688 V contract.  The SSN-688 contract 
awarded in February 1982 reflects a substantial increase in direct 
labor hours to build an SSN-688 submarine over previous contracts. 
The Navy believes pricing structures and target costs for this con- 
tract are reasonable. 

Electric Boat Trident labor 
hour budgets are low 

Estimates for the Trident class submarine reflect anticipated 
learning and the use of advanced manufacturing and processing tech- 
niques, such as automatic welding.  These expected efficiencies, 
however, were applied to labor hour projections for submarines 
very early in construction rather than actual experience on com- 
pleted or substantially completed submarines.  As such, although 
considerably less historical data is available because the program 
is relatively new, Trident program estimates are developed in a 
manner similar to that for the SSN-688. 

As early as 1979, however, SUPSHIP was projecting a 16-percent 
increase in the direct labor hours for the Trident II contract. 
In December 1980 the SUPSHIP projection increased to 22 percent. 
Electric Boat and Navy officials believe that the pricing structure 
and target costs contained in the ninth Trident contract signed 
in January 1982 are reasonable.  This budget shows direct labor 
hours that are 23 percent higher than its November 1981 budgets 
for the three boats under the Trident II contract.  During negoti- 
ations for the ninth Trident, Electric Boat informally advised the 
Navy of forthcoming significant increases in labor hour budgets 
for Tridents under construction.  The full effect of these budget 
changes may not be known until Electric Boat formally changes its 
budgets. 

CONCLUSIONS 

In the past, Electric Boat has continually underestimated the 
number of direct labor hours--the single largest cost element in 
submarine construction—needed to construct these submarines. 
In developing proposed labor hours for negotiating original con- 
tract costs, Electric Boat used anticipated savings from produc- 
tivity and facilities improvements that were overly optimistic and 
unproven.  Also, these savings were applied to submarines which 
were in the early phase o-f construction rather than to actual ex- 
perience with submarines alreaöy completed or substantially com- 
pleted.  Although the Navy knew the budgets were unrealistically 
low, it continued to use them as the basis for original and updated 
contract costs. 
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We recommend that the Secretary of Defense direct that 
realistic estimates for contracts at Electric Boat be developed 
and reported by the Navy to the Office of the Secretary of Defense 
and concerned congressional oversight committees.  These estimates 
should be prepared by those intimately involved in the two sub- 
marine programs and objectively verified by an independent organi- 
zation within Defense.  A good candidate for this verification 
would be the Cost Analysis Improvement Group within the Office 
of the Secretary of Defense.  Actual experience acquired on sub- 
marines already delivered or substantially completed offers a 
good starting point for preparing these estimates. 

AGENCY AND CONTRACTOR COMMENTS AND OUR VIEWS 

The Department of Defense stated that we improperly defined 
cost growth and assumed a relationship between cost growth at 
Electric Boat and growth in the Navy budget.  Further, it stated 
that we implied throughout the report that the Navy knowingly 
entered into contracts, specifically on the SSN-688 V (719 and 
720) contract, at target costs which were understated. 
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cost growth 
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Electric Boat stated that our discussion regarding cost 
growth was a resurrection of past problems focusing on the SSN-688 
I and II bid estimates of the early 1970s.  Further, they stated 
we did not give proper recognition to the imbalance of various 
trades in the labor work force during 1980 and 1981 due to the 
weld review program and the high concentration of ships at the 
waterfront or to cost savings resulting from the automated cylinder 
manufacturing facility at Quonset Point. 

A resurrection of past pr 
senting an assessment of futur 
give sufficient weight to the 
Our analyses specifically excl 
associated with the weld, pain 
Furthermore, we believe our an 
in terms of direct labor, nece 
Trident submarine under normal 
impact on productivity for any 
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oblems could not 
e cost problems, 
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be avoided in pre- 
Our report does 

by Electric Boat, 
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ing steel problems 
reasonable costs, 

t an SSN-688 and 
ions.  Any adverse 
It in an increase 

Nowhere in our report do we challenge Electric Boat's exper- 
tise in developing savings from the new facility of Quonset Point. 
We do question the application of those savings to estimates for 
ships with little actual construction progress rather than to 
actual proven performance of ships significantly further along 
in the construction process or already delivered.  In effect, 
estimates were applied to estimates.  Moreover, our conclusions 
are supported by the manner in which Electric Boat developed esti- 
mates for its proposal for the most recent SSN-688.  In devel- 
oping the SSN-719 and -720 estimates, Electric Boat applied savings 
to a boat less than 5-percent complete.  In its most recent SSN- 
688 proposal which resulted in a contract award in February 1982, 
Electric Boat applied these savings to a boat nearly 65-percent 
complete . 
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The Navy's optimism is clouded, however, by its recent testi- 
mony on March 17, and 31, 1982, before the Congress when it stated 
that Electric Boat will be late in meeting contract schedule deliv- 
eries for six of the eight Trident submarines unless Electric Boat 
takes strong management actions.  The Navy stated that until the 
fundamental issue of productivity is vigorously addressed, past 
Navy and Electric Boat problems will recur. 

REVISED SCHEDULES PROVIDE SUFFICIENT 
CALENDAR TIME FOR DELIVERY 

Navy officials believe that the latest revised schedules 
provide sufficient calendar time to meet revised scheduled delivery 
dates.  Although the Trident program is new and only the lead boat 
has been delivered, Navy officials believe the schedule is real- 
istic and Electric Boat should achieve scheduled delivery dates. 
For the SSN-688, however, insufficient time between several key 
events during the construction period may cause potential problems 
in meeting certain milestones within the construction period. 

In the absence of new work, Electric Boat stated it was forced 
to reschedule remaining work to ensure that an adequate industrial 
base would be available to construct future submarines.  In April 
1981 Electric Boat unilaterally extended the delivery dates for 
the SSN-688s, claiming that it needed to maintain a nucleus of 
skilled submarine workers.  The Navy, however, disagreed with these 
extended dates and opened discussions with corporate officials. 
As a result, on July 22, 1981, Electric Boat again revised SSN-688 
delivery dates, but this time showing dates several months earlier 
than the April revision.  In August 1981 the Navy and Electric Boat 
agreed to the revised contractual Trident delivery dates.  Table 
2 on page 17 summarizes the revisions to both the SSN-688 and Tri- 
dent program delivery schedules as of December 1981 which incor- 
porates the July and Auqust 1981 changes. 
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Start-to-delivery time 
frames appear adequate 

Construction time frames at Electric Boat were adversely af- 
fected by quality assurance, design, and other problems reported 
by both the contractor and the Navy during congressional testimony 
in March 1981.  The current delivery schedules reflect the impact 
of these past problems on delivery dates and provide realistic 
calendar time frames for construction start to delivery. 

The average construction time for SSN-688s delivered by Elec- 
tric Boat is about 79 months, while the new schedules for the 688 
V contract (SSN-719 and -720) provide about a 65-month construction 
period.  Although this is a significant reduction, Navy officials 
believe the time frames are realistic and provide sufficient calen- 
dar time to meet schedule delivery dates.  Moreover, Newport News, 
the only other builder of the SSN-688 class submarine, has generally 
delivered SSN-688s in an average of 66 months.  Table 3 on page 18 
summarizes the construction time frames for undelivered SSN-688s 
and Trident submarines at Electric Boat. 

Little historical data is available for estimating the time 
needed to construct a Trident submarine.  Although Electric Boat 
has constructed many earlier versions of ballistic missile class 
submarines, the Trident is significantly different.  Not only is 
it larger, but it is far more sophisticated and complex than any 
previous generation of ballistic missile submarines.  The only 
actual experience on which to estimate construction time frames 
has been the lead Trident which took 89 months to construct.  Lead 
ships, however, invariably have longer construction periods than 
the follow-on ships, especially when, like the Trident, they are 
a new design. 

In spite of little historical data, the former General Manager 
of Electric Boat and the Navy believe a 68-month construction time 
frame is realistic to build a Trident.  In all cases, Electric 
Boat's new schedules provide at least a 68-month construction period. 
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Table 2 

Electric Boat Division 
Delivery Schedules 

Electric Boat 
Current 

Original Dec. 1980 Apr. 1981 contract 
Contract Ship contract estimate estimate dates 

SSN-688: 
N00024-71-C-0268 690 6/75 6/77 a/6/77 N/A 

(688 I contract 692 10/75 3/78 a/3/78 
for 7 boats) 694 2/76 6/78 a/6/78 

696 6/76 3/79 a/1/79 
697 10/76 8/79 a/11/79 
698 2/77 10/79 a/2/81 
699 6/77 2/80 a/3/81 

N00024-74-C-0206 700 10/77 6/80 a/6/81 
(688 II contract 701 2/78 10/80 a/9/81 
for 11 boats) 702 7/78 2/81 a/12/81 ii 

703 11/78 6/81 a/12/81 H 

704 1/79 2/82 6/82 6/82 
705 5/79 6/82 12/82 12/82 
706 9/79 10/82 6/83 5/83 
707 1/80 1/83 12/83 10/83 
708 5/80 9/83 6/84 3/84 
709 9/80 1/84 12/84 9/84 
710 1/81 5/84 6/85 2/85 

K00024-79-C-2720 719 8/84 8/84 12/85 6/85 
(688 V contract 720 3/85 3/85 6/85 11/85 
for 2 boats) 

Trident: 
N00024-75-C-2014 726 4/79 6/81 a/10/81 a/10/81 

(Trident I con- 727 4/80 11/81 10/82 9/82 
tract for 4 728 12/80 7/82 8/83 6/83 
boats) 729 8/81 3/83 4/84 2/84 

N00024-75-C-2014 730 4/82 11/83 12/84 10/84 
(Trident II con- 731 12/82 7/84 8/85 6/85 
tract for 3 732 8/83 3/85 4/86 2/86 
boats) 

N00024-80-C-2201 733 5/86 5/86 12/86 10/86 
(Trident III con- 
tract for 1 boat) 

a/Actual delivery month. 
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Table 3 

SSN-688 

Trident 

704 
705 
706 
707 
708 
709 
710 
719 
720 

727 
728 
729 
730 
731 
732 
733 

Electric Boat Division 
Estimated Length of Construction 

for Undeliver ed Boats 
as of December 1981 

Estimated 
Start of Estimated months to 

construction delivery construct 

7/16/76 6/26/82 72 
8/15/76 12/24/82 76 
3/24/77 5/28/83 74 
6/27/77 10/22/83 76 

10/27/77 3/17/84 77 
5/30/78 9/04/84 75 
3/20/79 2/16/85 71 
1/04/80 6/29/85 66 
7/25/80 11/30/85 64 

8/19/75 9/30/82 85 
2/27/76 6/30/83 88 
2/11/77 2/29/84 85 
2/28/78 10/31/84 80 
4/06/79 6/29/85 76 

10/12/79 2/28/86 76 
2/17/81 10/31/86 68 

Some time frames between key 
events for the SSN-688 
may be insufficient 

Although the total time frame from start to finish may be 
adequate, the time between key events may be insufficient in sev- 
eral critical areas.  For example, the following table shows sev- 
eral instances of such insufficient time frames. 

Table 4 

Time Frames Between Key Events 

Average 
Schedi tied months to construct 

Key event SSN-706 SSN-708 SSN-710 SSN-720 

Initial reactor 
fill to launch 2 1 1 1 1.5 

Launch to 
criticality 15 9.5 9.5 9.5 9.5 

Criticality to 
first sea trial s   4 2.5 3 2.5 3.5 
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According to the Navy, the schedule intervals used ire not 
valid measures of performance.  Initial reactor plant fiii, 10c 
example, is not related to launch and could occur either before 
or after launch without affecting the test program or ships' 
delivery schedules.  These key events, however, are 3 of the 10 
critical milestones identified in the Secretary of the Navy's 
task force report of April 20, 1981.  SUPSHIP monitors Electric 
Boat's performance in meeting these events and reports that 
information monthly to the Secretary of the Navy.  Regardless of 
the interchangeability of these events, this is the schedule the 
Navy uses to evaluate Electric Boat's progress toward the orderly 
and timely delivery of submarines. 

The Navy suggests that flexibility in other parts of the 
schedule may cancel out any problems in meeting the restrictive 
time frames.  Past experience, for example, shows 14 months be- 
tween installing the main propulsion equipment and initially fill- 
ing the reactor, whereas Electric Boat allows about 17 or 18 months 
between these events. 

UNFAVORABLE EFFICIENCY TRENDS 
POINT TO LATE DELIVERIES 

While the calendar time for construction may be adequate, 
some of the remaining submarines scheduled for delivery beyond 
1982 may be late unless Electric Boat makes more efficient use 
of its work force.  In early 1981 unfavorable variance trends in 
labor performance and progress were eliminated by Electric Boat 
revising its schedules.  However, as of August 1981, unfavorable 
variances were again becoming evident.  While these variances may 
be attributed to Electric Boat's quest to deliver six SSN-688S and 
one Trident in 1981, the trends must soon be reversed to ensure 
that the delivery dates of the remaining submarines will be met. 
On two separate occasions in March 1982, in testimony before the 
Congress, the Navy stated that Electric Boat will be late in meet- 
ing contract schedule deliveries for six of the eight Trident sub- 
marines unless Electric Boat takes strong management actions.  The 
Navy also stated that until the fundamental issue of productivity 
is vigorously addressed, past Navy and Electric Boat problems 
will occur. 

Revising schedules eliminates 
unfavorable labor hour variances 

To support its scheduled delivery dates, Electic Boat developed 
a plan which shows the number of direct labor hours needed to con- 
struct a submarine.  These hours are time phased over the construc- 
tion period to arrive at the scheduled or planned hours needed each 
month to meet delivery dates in an orderly and timely fashion. 
This data can be used to develop comparisons of the amount of work 
scheduled and the amount accomplished in terms of direct labor 
hours.  This in turn can be used to determine if the scheduled 
progress is being met. 
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Ordinarily, trend analyses of this data provides a "snapshot" 
view of a contractor's track record toward meeting estimated de- 
livery dates.  However, Electric Boat's numerous scheduling changes 
make it difficult to assess this track record.  Each time schedules 
are revised, unfavorable variances are eliminated, new plans are 
developed, and new baselines are established for measuring effi- 
ciency and performance. 

Before the mid-1981 delivery schedule revision, Electric Boat 
reported significant unfavorable variances in terms of monthly pro- 
gress and labor performance.  After the adjustments, not only were 
the unfavorable variances eliminated, but favorable variances were 
reported.  However, as of December 1981, Electric Boat was again 
reporting unfavorable variances for monthly labor progress and per- 
formance.  These unfavorable trends began in August and have con- 
tinued each month for most SSN 688 and Trident submarines.  Elec- 
tric Boat's decision to use many more hours per month than planned 
to complete submarines scheduled for 1981 delivery has contributed 
to the current unfavorable trends.  This decision has diverted 
human resources from othet submarines with later delivery dates and 
may jeopardize Electric Boat's ability to meet those dates. 

CONCLUSIONS 

The Navy maintains that the most recently revised delivery 
schedules for both the SSN-688 and Trident consider the impact of 
past shipyard problems on delivery dates and provide realistic 
calendar time frames for construction and sufficient flexibility 
for orderly and timely deliveries.  Although some time frames 
between key events for the SSN-688 class are restrictive, others 
are liberal enough that they may cancel each other out. 

Electric Boat delivered six SSN-688s and one Trident in 1981. 
In achieving these deliveries, Electric Boat concentrated its labor 
force on these submarines at the expense of some of the remaining 
submarines still under construction.  Consequently, Electric Boat 
must make up lost progress on follow-on boats, within current 
schedules, to meet their future delivery dates.  This would require 
staffing rates well beyond the norm.  In any event, the success of 
meeting scheduled delivery dates beyond 1982 will depend on Elec- 
tric Boat's ability to effectively use its facility and work force. 
We believe a close watch must be maintained to ensure that correc- 
tive action is taken if it is necessary to reverse unfavorable 
human resources and productivity trends at Electric Boat. 

RFCOMMENDATIONS 

We recommend that the Secretary of Defense direct the Navy 
to maintain close surveillance over the contractor's activities 
to identify progress being made or indications of unfavorable 
trends. If problems are indicated, corrective measures must be 
taken to minimize potential problems. If the unfavorable trends 
are the result of factors beyond the control of the Navy or the 
contractor (e.g., labor and skill shortages and other economic 

20 



————— 

influences), at least the problems will be recognized and sur- 
prises to the public and the Congress will be avoided.  We 
further recommend that the Congress be periodically app-  ed 
of progress being made at Electric Boat and the impact u^y 
unfavorable trends may have on cost and scheduled deliveries 
at Electric Boat. 

AGENCY AND CONTRACTOR COMMENTS AND OUR VIEWS 

The Department of Defense agrees with our conclusion that 
some delays in submarine deliveries may occur beyond 1982 unless 
Electric Boat corrects unfavorable human resources and productivity 
trends. 

Electric Boat, however, stated that our analyses of their 
schedules are inadequate.  Further, they state that the diversion 
of human resources necessary to deliver seven ships in 1981 did 
cause a trade imbalance, but it did not result in unrecoverable 
delays.  Electric Boat also stated that improvements in productiv- 
ity must take place to achieve its current estimates for scheduled 
deliveries on both the SSN-688 and Trident programs and that it 
expects the steps that have been taken and are being taken will 
result in the necessary improvements. Our report clearly states 
that unless these unfavorable trends are reversed, schedule delays 
may result. 

Both the Depar 
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COMMITTEE ON  ARMEO SERVICES 

QtafliingMit. Ji.C   20515 

NINrTY-SCveMTH CONGMCS« 

MCLVIN FUJCC ULI.-). CHAPMAN 

*IU..I u SK-JUWAOM. ti. 
a.    «Uii»M    *HIT[..UI»»T     I 

•OAIIM AAAAO. TIWI 

•»••.oat« A 

•*0H1M    CALjr. 

•{•••«MM. COCO. 
CUMCA« k~ -b'"r«   C*L.A 
.***•• 1_   -•-.   OAH. »A. 

BAA* MCuaoi.aoA. 
TWM.AA I«. rOOA-lATTA. A 
A©. OVMW.  HO. 
MAMA Al. AAUVraX. UK* 

JOAM i.  FO-O.   ATASA   OtAACTtAA 

*;snorable "llton JA 
>cting Cor." troller 

United states 
-i41 C .3tre?t, '.-•.". 
ashington, ?.C.  2 

."-eat 'r. Socoiar: 

-colar 
era! o< 

"•.scent testi-.onv on tr.e -tacj.« of ccrstr.icticr or the 
nuclear- -overad Trieient ballistic rissile soiirarir.ös snd 
SS- --t ? attach 3ucrcarin?r at Genersl Dynamics, ^I-^ctric ;or-t 
division, Proton, ~cr.r.ect icut, revealed considerable differences 
of ooir.icn on the t -asons for construction delays in sot.l 
shipbuilding orooran.s. 

I would like to request, on behalf of the 5 joccrsr.ittee on 
leaoover and Strategie amd Critical ateriais, triat the 'Jer.eral 
Accounting Office prc/ide a conoarative analysis of the testircn- 
presented to the subcommittee on -'arch 12, l?^! r*> 'rice Adrirai 
'"arl i. Fov/ler, Jr., Cor.rander, >'aval Sea Systcrs Cor.T.anc, =nc 
on "arch 25, 1931 by 'r. ?. Takis ,reliotis, General '.anarer, 
Electric 3cat Division. 

Specifically, the -subccmr.ittee '••ould like to have a siäe-ty- 
sidd cc-rariscn cf the ".'avy and Electric ro?t tssti.r.cr.v and a 
sunraar*' showing '-'here both sides agree on the cause o; the 
profcler.s, vhsre they disagree as to the cause of protlerr.s, and 
rarticjlarl", where they disagree as to the possibility ?.r.d tif.e 
reauired for effective solutions.  Tror. such a conoarison, key 
"•jestions re-aining as to the scheduling of 'ork at the "iectric 
ro?t facility could be summarized. 

It is nooed that ycur office could then -rcvide = r-cre 
ietailed inalysis of the facts concerning the ability o£   -he 
Mectric ~oat Division of Cenerai Dvr.air.ics to produce rrident 
and "3!*»€5ä submarines in the future in a ti~e.'v ?nd coal- 
er f»;^ive "tanner. 
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-rii   i,   V.-^l 

-T?"S   =a  »rong  tre :.i~r-zs-  criortty 
artr-r.z   ~~   ~.^ -f =:i;•;s . 

5  -..'Cui•   =T-.r=.- 

for   :'jtjra  coors»»  '. 
l."iir.T   3ü?~estiOJ*3  -/cur  office  :ü?hfc   * = 
iction   c"   the  Corv-ress,   by  August   ;,   i: 

sre I' 

Chcrlss  r.   ^ernett 
Cv.alr»en 
?u*;cot«rlttee on  Seaoctrat ar-.e 

Strat";iic  an;  Critical    .at« rials 
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1'Ml.H    •      l'IA''»     N.». 
•IICMMD C.  »Mir»,   TW. 

JACK  t»i«i *f    OA. 
«OWMt   H.  MQ 
EMM 0**Wfl_ « 
a. v. i >ow< 
LX* AllfM, !-._ 

»*»Ywno «. —IJ« »<r. atiAM 
• *•«' m ponKt-o, •«>, 

MVI»1.T   •    »TIMM.   MO. 
NXOtjOLJtS   M*VMU(J«,   Ulli, 
«*"t.   MUTTO    »V«. 
'**   l«'lTO-     MO. 
•"*»'» .urn. T«. 
0**I   MCCWMO*.   0*.1_*. 
""«'«   M.   'OOi-ltTT».   r*_ 

(H.A. SJousr of fUprtsrntattües 
COMMITTEE ON ARMEJ SERVICES 

«Ml)in(jton. O.C.    20315 
NINCTY-SCVKNTM CONQNtlt 

MCUVIN PRICE UU-). CHAIRMAN 

"av 1961 

The Fcnorable vHton J. Socolar 
/ctiro Camtroller General cf the 
441 G Street, V.M. 
'.'ashinoton,  D.C.       20548 

"nited States 

Dear Mr. cccolar: 

Cn Vay 4,   1981, representatives cf the General »coountirc Office presenter 
to .-re a preliminary report on the differing viewcoints exrresseri by the >"aw 
and General Dynamics,  Tlectric Soat El vision cn the progress and adrrinistratior 
of the submarine shipbuilding programs at Grotcn, Connecticut. 

At that tine I requested that the GAC continue its analysis of the Trident 
and attack submarine programs at E.S. and provide the sufcecrcrdttee with oericcic 
progress resorts.    I agreed be set a date cf Fetruarv 1,   1982 for rresentaticr. 
cf a final written report to the subcamittee. 

The GAO recresentatives expressed a desire to visit the submarine tuildino 
facilities at Newport >"evjs Shicbuildinc and DrydccV. Comranv, Vewport t'evs, 
Virainia for curooses of comparison cf .Tianaceinent and rroducticr* activities 
tetweer. the only two shit-vards 'Building the SST-6S8 attack submarines.    I >.?"« nc 
ebjectien to such procedure if it will help the GAD in its ?nalvsis cf the 
prospects for future delivery of ssN-eeP's at r.E.'a Grcton facility. 

Sincerely, 

CVWLFS T.   PB-TTTT 
Chair.Tan 
foarcvior &&ccKmlttM 

OTiEej 
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JAMIC L. WHITTEN.  MISS.. 
»•«AMD •>. KLANO.  >**•». 
«1L_J»M   •*     MATYTMU,   m, 
•.«At  «MrYM.   rO» * 
jaiBii ». *£&»*•». M.V. 
CVJUISMCI O. J:M. MO, 
IIOMCV «, ,*f|i     Li, 
c*vio *. oarr. •••*. 
fOWAM) •.  HjOtftAL. CAUP. 

TQM  MMH     >L> 
KU. wtabi •' • FVA, 
MLA.   *LXKA-"f"t.   *•'«• 
JOMM •>.   »',»•»*.   »4. 
MS TRAJCkXAt   MiCM, 
JCMPM O.  CAUL*.  MAt«. 
CMA'U* «flLMN. TU. 
UNDT WM. «AU.II  KMM*. L 

Congress of tlje «Hniteb States 
J&ou*e of iRepretferttatibe* 

Committee on appropriations 
SHasfiington, 33.C.   20515 

June 24,   1981 

MiNoitmr MiMiiM 
tILVW O.  COMTS.   MA.». 

• •-• - • I. Mt| |«1     —• , 
.*»•»»•.•     .   '•..   ....      -,       »A 
c. w. Mi •••-'.,    •.... 

•w* ». itirtin i    ••!•) 
; . • •<  •». P <M>N*   CALJ*. 
sroNoc M OMii«. ILL. 

•mAJAM L«-MA>«.  F\A» 

>">• OUkV n», MINN 

ILSOM NWOO. 

M.( «II   IOKUDI    rtl. 
•fokcar L   LJV •«ir'OA, 

TMOMAB  a    U i" _i« tx. 

rAawnu A UMWI I 1 
JOHN IBWAJkO KMtU ,^_ 

Dw»l«. «U. 

Honorable Hilton J. Socolar 
Acting Comptroller General of the 

United States 
U. S. General Accounting Office 
Washington, 0. C. 205^8 

Dear Mr. Socolar: 

The General Dynamics, Electric Boat Division, Groton, Connecticut, 
and the Newport News Shipbuilding and Drydock Company, Newport News, 
Virginia, are both under contract with the U. S. Navy for the construction 
of nuclear powered SSN-688 class attack submarines.  I am requesting that 
the General Accounting Office initiate, as a matter of priority, a review 
to determine the reasons for the differences In performance between Electric 
Boat and Newport News on the SSN-688.  Specifically, at both locations, I 
would like to know what the underlying reasons are for the differences 
between the contractors for manhours and costs per delivered SSN-688, changes 
in estimates for completion of boats under construction, and the rationale 
and reasons behind delivery schedule changes.  I am particularly interested 
In how both contractors will achieve their current estimates for delivery, 
cost, and manhours. 

With respect to the construction problems Electric Boat has encountered, 
I would like to know the current status and what steps that the Navy and 
Electric Boat have taken to preclude their recurrence.  It would also be worth- 
while to determine the differences, if any, in the Navy's quality control 
programs at both Electric Boat and Newport News. 

With respect to the SSN-688 program, the Navy is planning to provide 
Vertical Launch System capability. A limited amount of funds (R&D) have been 
appropriated prior to fiscal year (FY) 1982.  However, the FY 1982 budget 
requests procurement funds for SSN-688 VIS.  I support increasing the capability 
of our SSN-688's.  However, I am concerned whether the concurrency between 
R&D and procurement, in this case, is excessive and will possibly affect the 
delivery of the ships that are planned to be retrofitted with this system. 
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In addition to the above, I would be interested in your response to 
two questions regarding the affects of certain provisions concerning the costs 
of correcting defective workmanship and materials in shipbuilding contracts. 

First, determine to what degree the contract price adjustment language 
originally contained In H.R. 3512 affects defense contractors with respect 
to additional costs caused by their own defective workmanship. Will the 
language adequately ensure that the Government will not have to assume the 
added costs resulting from a contractor's own defective workmanship and 
materials, without affecting the contractors' right generally to make legitimate 
claims outside the area of defective performance? 

Secondly, the House-passed bill originally stated that contractors were 
not to be reimbursed for "the cost of insurance that would compensate the con- 
tractor for correction of his own defective materials and workmanship'1. As 
enacted, the FY 1981 supplemental appropriation act precludes reimbi. •. jment by 
the Government for premiums for commercial insurance (other than insurance 
normally maintained by the contractor in connection with the general conduct 
of his business) covering the costs of correcting defective workmanship or 
materials incident to the normal course of construction (those defects In 
materials or workmanship which do not constitute a fortuitous or casualty 
loss). Does the provision In the Act significantly narrow the types of insur- 
ance for which Government reimbursement of premiums is prohibited? 

Since the Subcommittee is contemplating hearings in mid-July on the 
Trident and SSN-688 programs, I would appreciate your office giving this request 
prompt attention.  I will leave it to our respective staffs to work out some 
mutually agreeable approaches and time frames for completing the review as 
the Subcommittee does recognize the complexities inherent in this request. 

Sincerely, 

Joseph f. ^ddabbo 
Chairman 
Subcommittee on Defense 
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OUR REPORTS ON THE SSN-688 AND TRIDENT PROGRAMS 

GAO Staff Study, High Speed Nuclear Attack Submarines SSN-688 Class 
(Feb. 1971, classified Confidential). 

GAO Staff Study, High Speed Nuclear Attack Submarines SSN-688 Class 
(Mar. 1972, classified Confidential). 

GAO Staff Study, SSN-688 High Speed Nuclear Attack Submarine (Feb. 
1973, classified Confidential). 

GAO Staff Study, Trident System (Mar. 1973, classified Secret). 

Selection of a West Coast Site for the Navy's Proposed Trident Sup- 
port Complex (B-178056, Nov. 14, 1973). 

GAO Staff Study SSN-688 High Speed Nuclear Attack Submarine (Mar. 
1974, classified Confidential). 

Review of Production Schedules for SSN-688 and Trident Submarines 
at Electric Boat Division, General Dynamics Corporation, Groton, 
Connecticut (PSAD-75-47, Jan. 21, 1975). 

SSN-688 Attack Submarine (PSAD-76-120, Mar. 25, 1975). 

GAO Staff Study, Trident Submarine and Missile Systems (PSAD-76-123, 
Mar. 26, 1976, classified Confidential). 

Status of the Trident Submarine and Missile Programs (PSAD-77-34, 
Mar. 8, 1977). 

Status of the SSN-688 Class Attack Submarine Program (PSAD-77-45, 
Mar. 18, 1977, classified Secret). 

The Effectiveness of the Attack Submarine in the Direct Support 
Role (PSAD-77-89, April 29, 1977, classified Secret). 

Planning Federal Assistance to Communities Affected by the Trident 
Submarine Base, Washington State (LCD-77-320, June 8, 1977). 

Review of the Navy's Fiscal Year 1978 Appropriation Request for 
Trident Support Facilities Construction Program (LCD-77-350, 
June 22, 1977). 

Analysis of the Need for Additional Family Housing at the Navy's 
Trident Submarine Base (CED-78-49, Feb. 9, 1978). 

Status of Navy's SSN-688 Class Attack Submarine Program 
(PSAD-78-21, Feb. 27, 1978, classified Secret). 

The Navy's Trident Fleet—Some Success but Several Major Problems 
(PSAD-78-31, Apr. 7, 1978). 
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Review of Navy's Fiscal Year 1979 Appropriation Request for Funds 
to Construct Trident Base Support Facilities and for Community 
Impact Assistance (LCD-78-328, June 14, 1978). 

The Trident and SSN-688 Submarine Construction Programs—Status 
and Issues (PSAD-79-18, Feb. 9, 1979, classified Secret). 

Two Contracts for Nuclear Attack Submarines Modified by Public 
Law 85-804—Status as of December 23, 1978 (PSAD-79-107 , 
Oct. 2, 1979). 

Alternatives to Consider in Planning Integrated Logistics 
Support for the Trident Submarine (LCD-79-415, Sept. 28, 1979). 

Two Contracts for Nuclear Attack Submarines Modified Under 
Authority of Public Law 85-804—Status as of Dec. 22, 1979 
(PSAD-80-68; Aug. 18, 1980). 

Two Contracts for Nuclear Attack Submarines Modified Under 
Authority of Public Law 85-804—Status as of December 20, 1980 
(PLRD-82-2, Oct. 20, 1981). 
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APPENDIX   V APPENDIX   V 

THE UNDER SECRETARY OF DEFENSE 

WASHINGTON   DC     20)01 

RESEARCH ANO 

ENGINEERING C . -     Oj2 

Mr. w. H. Sheley, Jr. 
Director 
Mission Analysis and Systems Acquisition Division 
United States General Accountinq Office 
Washinqton, D.C.  20451 

Dear Mr. Sheley: 

This is in reply to your letter of January 19, 1982, to the Secretary of 
Defense, forwardinq for comment a draft report, "Cost Growth and Delivery 
Delays in Submarine Construction at Electric Boat Are Likely to Continue," Code 
951626 (OSD Case #5864). 

We aqree that there is room for improvement in quality assurance proqrams. 
However, we disaqree with the draft report's conclusion that both the Navy and 
Electric Boat Division quality assurance proqrams are defective. That 
conclusion was based on a lack of understandinq of the quality assurance 
proqram and the specific responsibilities assiqned to Electric Boat and the 
Supervisor of Shipbuildinq. Both the Navy's and Electric Boat's Quality 
Assurance Proqrams are considered satisfactory, meet contractual requirements 
and are correctinq identified weaknesses. Therefore, we disaqree with the 
recommendation that the Secretary of Defense require the Navy to correct the 
deficiencies identified in its quality assurance proqram. Submarines accepted 
by the Navy from Electric Boat are safe and reliable ships. Trial results for 
the seven submarines delivered in 1981 were excellent as substantiated by the 
Board of Inspection and Survey. 

We disaqree with your report's assumption that contract cost at completion 
exceedinq tarqet cost equates to cost qrowth as well as your conclusion that 
the Navy contributes to cost qrowth by knowinqly enterinq into contracts at 
tarqet costs which are understated. Navy budqets are based on Navy estimates 
which are formed initially before receipt of a contractor proposal. Tarqet 
costs are the basis for measurinq qrowth in the contractor's estimated 
cost-to-complete the contract, not a measure of Navy budqet cost qrowth. The 
Navy budqet must include a basic ship construction price equal to or qreater 
than the tarqet price. 

Further, your report's recommendation to establish realistic cost estimates to 
complete remaininq submarines under contract fails to consider Navy's 
systematic Ship Cost Adjustment Reviews which measure funds available for 
construction aqainst the Pro]ect Manaqer's best estimate of cost at completion. 
Each year, as necessary, cost qrowth and/or escalation fundinq is requested of 
Conqress to fully fund to the best estimate of cost at completion. These 
procedural results are reviewed by the Office of the Secretary of Defense in 
preparinq the annual budqet request and are evaluated independently to insure 
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that they reflect the best information available, including return costs on 
completed ships. As part of this normal review practice, the Navy and the OSD 
Cost Analysis Improvement Group plan to conduct an independent review of SSN 
688 and Trident submarine costs. We agree that scheduled delivery dates for 
some of the remaining submarines under contract at Electric Boat will not be 
met unless unfavorable manpower and productivity trends at Electric Boat are 
reversed. However, we do not agree with the recommendation that the Secretary 
of Defense direct the Navy to develop plans jointly with Electric Boat for 
adequately manning the shipyard for the remaining submarines under 
construction. There is no contractual provision for such Nayy involvement in 
contractor management, particularly with respect to the contractor's 
application of resources. 

More detailed comments regarding quality assurance programs, cost growth and 
schedules are provided in Attachment 1 to this letter. 

Although we are in disagreement with some listed conclusions and 
recommendations, the Navy will continue to maintain enhanced vigilance over the 
quality assurance system to insure it remains effective. Further, the Navy is 
taking the appropriate action to make certain the contractor's management 
control systems meet contractual requirements.  I wish to assure you that this 
Department and the Electric Boat Division do not want to see a repeat of the 
past history of ship delays, cost overruns, etc. 

In view of the level of corrections provided in Attachment 2 and disagreement 
with the subject report, I recommend that it not be published as now written. 
A report of this nature would be detrimental to the improved working 
relationship between the Navy and Electric Boat Division and does not recognize 
the accomplishments of the past year. If it is to be published, I recommend 
that the comments of the Electric Boat Division and of the Department of 
Defense be included in the text. 

We appreciate the opportunity to comment on this draft report. I recommend a 
conference between DoD and GAO to discuss this report in detail. [See GAO notes 1 

and 2.] 
Sincerely, 

I D. DeUuer 

Attachments 

^—- JdtMfK UQJLL, U 

GAO notes: 

Defense's written comments, which did not change the thrust 
of our draft report or its conclusions, did result in changes 
which were incorporated in a draft provided to Defense in 
advance of a March 25, 1982, meeting between Defense and our- 
selves.  As a result of that meeting, no substantial additional 
changes were made. 

Attachments to this letter provided further amplification on 
the issues discussed in the report.  They are not included 
because they are too voluminous. 
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GENEPAL DYNAMICS 
Electric Boat Division 
Ejs.'e'n Point Rodd  Groton  Connecticut 06340 

Date: February 24, 1982 

Subject:      United States General Accounting Office (GAO) 
Draft of Proposed Report Titled "Cost Growth and 
Delivery Delays in Submarine Construction at 
Electric Boat are Likely to Continue" 

Reference:    (a) United States General Accounting Office 
Letter (W. H. Sheley, Jr.) to Electric Boat 
Division (A. M. Barton), dated January 19, 
1982, same subject. 

Enclosure:    Electric Boat Division Comments on Draft GAO 
Report 

Mr. W. H. Sheley, Jr., Director 
United States General Accounting Office 
441 G Street N.W. 
Mission Analysis and Systems 
Acquisition Division 
Washington, D.C.  2C548 

Dear Mr. Sheley: 

Electric Boat Division has received and reviewed the January 
1982 draft of the proposed report entitled "Cost Growth and 
Delivery Delays in Submarine Construction at Electric Boat are 
Likely to Continue." 

The Division strongly objects to 
it misrepresents the steps that h 
trie Boat and the Navy over the p 
incorrectly implies a continuatio 
area of Quality Assurance, schedu 
thereby treating issues that have 
though they were current problems 
are taken out of context and erro 
There are allegations in the repo 
further into the report where the 
peated, but still without support 
the report "Cost Growth and Deliv 
struction at Electric Boat are Li 
the nature of a headline than the 
Electric Boat Division requests t 
of the SSN688 and Trident Submari 
Electric Boat." 

the content of this report as 
ave been taken by both Elec- 
ast two years.  This report 
n of previous problems in the 
le and cost at Electric Boat, 
long since been resolved as 

Moreover, certain issues 
neous conclusions are drawn, 
rt which reference the reader 
same allegation is merely re- 

ing data.  The very title of 
ery Delays in Submarine Con- 
kely to Continue" is more in 
title to an audit report, 

he title be changed to "Review 
ne Construction Programs at 
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Any objective report would identify the accomplishments of 1981 
to give the reader a balanced view of the situation. Principal 
accomplishments that should be noted in the report: 

(1) The welding, nonconforming steel and paint issues were re- 
solved in late 1980 and early 1981. 

(2) The Quality Assurance issue was resolved in late 1980. 
Electric Boat's Quality program was audited and accepted by 
the Navy in November 1980 and again in November 1981.  Also 
as recently as February 1982 the Navy accepted the Divi- 
sion's Quality Program Management Plan. 

(3) The Government Furnished Equipment (GFE) and design change 
issues were resolved with the Navy in August 1981 and new 
contract delivery dates were set for the Trident Program. 

(4) The OHIO, the first Trident submarine, was delivered on 
October 28, 1981. 

(5) Electric Boat met its commitment made a year ago to deliver 
six SSN688's and one Trident in the year 1981. 

(6) The Navy and Electric Boat executed a contract for the con- 
struction of the 9th Trident with options for two more on 
January 7, 1982. 

(7) The insurance reimbursement issue has been resolved. 

(8) On February 11, 1982 the Navy awarded Electric Boat an 
additional SSN688 submarine. 

(9) The working relationship between the Navy and Electric Boat 
has been significantly improved over the past year. 

By ignoring these items the report merely focuses on remaining 
minor problems.  The examples cited by the GAO in its comments 
on Quality Assurance were misunderstood by the GAO auditors as 
our attached remarks demonstrate.  Electric Boat has devoted 
all the necessary resources to upgrade its Quality Assurance 
Program to a level which may well exceed that of any United 
States shipyard. 

The allegation regarding cost growth is in large measure a 
resurrection of past problems which primarily focus on the 688 
I and II bid estimates of the early 1970's.  This has no rele- 
vance to the current operation at Electric Boat.  Further the 
GAO should have recognized that during the years of 1980 and 
1981 (in 1980 due to the weld review program and 1981 due to 
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the high concentration of ships at the waterfront) a signifi- 
cant trade imbalance created a basic productivity problem which 
is now behind us.  Any projections made using those years must 
account for those trade imbalances to be meaningful.  In addi- 
tion, little mention is made of the Automated Cylinder Manufac- 
turing Facility, newly installed at Quonset Point, and the cost 
savings which are being achieved through the use of this facil- 
ity. 

The GAO's analyses of our schedules are inadequate.  The sched- 
ules which were deemed impossible for 1981 were met.  The 
deliveries scheduled for 1982 will be met.  The report says we 
"may" miss delivery dates on later ships, presumably those 
scheduled in 1984 and 1985.  The Division is concerned that 
questioning our delivery projections in the out-years may be- 
come an annual event even though near-term delivery dates are 
consistently being met, as was the case in 1981. 

In summary, the content of this GAO report is less than com- 
pletely accurate, it misrepresents this Division's quality, 
cost, and schedule commitments to the Navy's vital shipbuilding 
program, and again raises questions which this Division has 
already previously addressed.  It is therefore suggested that 
this draft be withdrawn and no report issued.  If the GAO in- 
sists on issuing a report, the Division expects that GAO will 
make corrections/changes to the report to present the current 
status of the SSN688 and Trident Construction Programs at Elec- 
tric Boat in a fairer and more accurate perspective.  It is 
also requested that a copy of this letter and its enclosure, 
which contains specific comments on the draft report, be in- 
cluded with any GAO report which may ultimately be issued. 

Very truly yours, 

GENERAL DYNAMICS 
Electric Boat Division 

Q2c /Qk*& 
A.   M.   Barton 
Assistant General Manager, 
Planning and Control 

GAO note: 

se 

(951626) 
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